Project Schedule

October '18 – Solar 101 Open Houses

- NCCC and Cambria Fire Hall
- Great turnout and feedback, 100+ attendees

November '18 – February '19

- December '18 – February '19 - Explore Interest in Community Solar Project(s)
- January '19 – Public Meeting and Outreach Event at Bear Ridge Community Office

January '19 - File Preliminary Scoping Statement

- Workplan of 41 exhibits for environmental and health impact studies (e.g. visual analysis)
- 21 Day Public Comment Period
- 21 Day Summary and response period

Remainder of '19

- March '19 – Stipulations, Intervenor Funding
- Q3 '19 – File Application